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,,- ENVIRONMENTAL SCIENCE 
AND ENQINEERINQ, INC. 

February 15, 1988 
ESE No. 87541 

Commander 
Naval Facilities Engineering 'Command 
Atlantic Division 
Code 114: ATTN: Jerry Wallmeyer 
Norfolk, Virginia 235??-6287 

RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA 
Roosevelt Roads .i,Contract No. N62470-85-C-7972) 

Dear Jerry: 

Enclosed is the Monthly Progress Report for the period of 
January 16, 1988 through February 15, 1988. 

Please do not hesitate to call me if you have any questions 
regarding the Progress Report. 

Sincerely, 

g!&wen, P.E. 
Project Manager 

RVB/tlh 
Enclosures 
cc: Lou Bilello, ESE 

Donna Baggett, ESE 
Lisa Bare, ESE 

Pacific Business Plaza 4740 Northgate Boulevard, Suite 150 Sacramento, California 95834 91619246997 

- .__ 



CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 

None. 



MONTHLY PROGRESS REPORT 
PERIOD l/16/88 THROUGH 2/15/88 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 

1. 

2. 

3. 

4. 

5. 

,y=---\ 
6. 

7. 

Continued preparation of the Round 2 Data Evaluation 
Reports for NSGA Sabana Seca -and NAVSTA Roosevelt 
Roads. 

Completed soil borings at Site 12, Tow Way Road Fuel 
Farm at NAVSTA Roosevelt Roads. 

Completed installation of locking caps on all monitor 
wells. 

Completed surveying of all monitor wells. 

Developed and sampled monitor well R7GW04 at Site 7, 
Station Landfill at NAVSTA Roosevelt Roads. 

Initiated preparation of Remedial Action Alternative 
Analysis Report for Site 15, Substation No. 2, and Site 
16, Old Power Plant (Bldg. 38) at NAVSTA Roosevelt Roads. 

Collected sediment sample from marshy area east of Site 6, 
Former Pest Control Shop at NSGA Sabana Seca, for PCB 
analysis. 

PROBLEMS ENCOUNTERED 

None. 

PERCENTAGE OF WORK COMPLETED 

Approximately 85 percent. 

PLANS FOR FOLLOWING MONTH 

1 . Complete Round 2 Data Evaluation Reports for NSGA Sabana 
Seca and NAVSTA Roosevelt Roads, and submit reports to 
EIC. 

2. Complete Remedial Action Alternatives Analysis Reports for 
Sites 15 and 16, at NAVSTA Roosevelt Roads and submit 
reports to EIC. 

3. Complete Hazard Ranking Scoring of Site 6, Former Pest 
Control Shop, at NSGA Sabana Seca. 



CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 

None. 


